



# IT Solutions Lifecycle Management (ITSLCM) Framework

IT Standards (S) & Guidance (G)		Need/Concept	Planning	Execution (Development, Modernization, Enhancement and Maintenance)	Operations and Disposition
<b>Program Management</b> BUSINESS PROGRAM MANAGER INTEGRATED PROGRAM TEAM (IPT) CHIEF ENTERPRISE ARCHITECT (CEA) RELEASE MANAGER CONTRACTING OFFICER INFORMATION SYSTEM SECURITY MANAGER BUSINESS OWNER/SPONSOR STEERING/OVERSIGHT COMMITTEE	IT Program (Authorization) ITPBS (IT Portfolio Registration Review) ITPBS (Prioritize Review)	Requirer reviews GETT, Technical Reference Model (TRM), and req/IT, or contact CEA at <a href="mailto:ceas@oig.mil">ceas@oig.mil</a> CEA reviews enterprise program solutions to determine resolution EXISTING Solution: Requirer submits GETT Request for Existing Solution ENHANCE EXISTING Solution: Requirer takes Modification Requirements to existing solution program manager, Business Program Manager (BPM) queries for Change Control Records (CCR) Prioritization New Business Need: CEA schedules Business Needs Analysis (BNA) w/ BPM Sponsor, Sponsor and CEA fund and secure resources necessary to conduct the BNA, conduct BNA	Build/Update IT Program Plan with IPGT: Identify IPGT and define Roles and Responsibilities and IT gaps, including system replacements Determine strategic alignment Conduct Alternatives Analysis and Cost Benefit Analysis Develop Independent Government Cost Estimate (IGCE), including impacts to other programs Develop Acquisition Strategy Develop Risk, Issue, Quality, Configuration, Communication Plans and Matrices Define program reporting/oversight Prioritize program requirements and program schedule with IPGT stakeholders Finalize IT Program Plan Reflect IGCE in departmental budget formulation/request	Execute according to the IT Program Plan Maintain IT Program Plan Note: Information in IT Program Plan will be used for Semi-Annual Program Review Perform program monitoring and reporting including cost and schedule performance using earned value (EV)	Bus Program Manager performs Operational Analysis (OA) on System Posture Update IT Program Plan with authority to close out program and/or dispose of IT solution Close out program
	IT Portfolio Registration Presentation (D) Business Need Analysis Document (D) Alternatives Analysis (D) Business Needs Analysis (S) Alternatives Analysis (S)	IT Program Plan (D) Business Need Analysis Document (D) Alternatives Analysis (D) Business Needs Analysis (S) Alternatives Analysis (S)	IT Program Plan (D) Program Performance Reports (D)	IT Program Plan (D) Program Performance Reports (D)	IT Program Plan (D)
	Business Needs Analysis (S) Alternatives Analysis (S)	Business Needs Analysis (S) Alternatives Analysis (S)			
<b>Project &amp; Technology Management</b> BUSINESS PROJECT MANAGER IT PROJECT MANAGER INTEGRATED PROJECT TEAM (IPT) CONTRACTING OFFICER'S REPRESENTATIVE (COR) ENTERPRISE ARCHITECT REPRESENTATIVE IMPACTED PROJECT MANAGERS RELEASE MANAGER/ANALYST (RMA/A) INFORMATION SYSTEM SECURITY OFFICER			Select development approach Develop Cost Loaded Project Schedule Conduct Product and Technology Recommendation Develop high level design from high level requirements, including integration with other systems, and submit for CAB review Refine IGCE Develop Business Implementation Strategy Document (Large Projects) IT Project Manager develops high level project plan (w/Business Project Manager) COR completes IT Acquisition Checklist	CDR executes Acquisition Plan Bus Pj Mgr develops Implementation & Training Plan IT Pj Mgr Execute Plan Analyze & Document Requirements Develop & Refine (if needed) Design Specifications Manage/Monitor/Report Project Scope, Cost, Schedule, Risks, Quality, etc. ShareIT (SharePoint Site) Dev and Test environment setup (RMA/A Team) Start Deployment/Installation Guide (Dev Team) RMA/A 1st CAB (if needed)	Stabilize the solution Grant access to users Set up service desk support Transition to Operations Execute Implementation Strategy and Training Plan Document Lessons Learned and Project Closeout
	Cost Loaded Project Schedule (D) Alternatives Analysis (D) Alternatives Analysis (S)	Requirements Document (D) Design (D) Lessons Learned Document (D)	User Manual (D) Implementation & Training Plan (D) Test Plan, Test Scripts & Test Results (D)	Deployment/Installation Guide (D) Solution Environment Plan (D) Operations Guide (D)	ShareIT Execute operations activities (IT Pj Mgr, infrastructure, and application teams) Set up service desk support Transition to Operations Execute Implementation Strategy and Training Plan Document Lessons Learned and Project Closeout
	Alternatives Analysis (S)	Requirements Document (S) Design (S) Development (S) Enterprise Data (S)	Software Services (S) Implementation & Training Plan (S) Lessons Learned Document (S) Testing Guidance (S)*	Deployment/Installation Guidance (G)* Solution Environment Guidance (G)*	Perform monitoring and reporting (i.e., provide updates to IT Program Plan) ShareIT RMA/A Submits Disposition RFC
<b>Cybersecurity and Privacy</b> INFORMATION SYSTEM OWNER/INFORMATION OWNER INFORMATION SYSTEM SECURITY OFFICER/ INFORMATION SYSTEM SECURITY MANAGER AUTHORIZING OFFICIAL CHIEF INFORMATION SECURITY OFFICER (CISO) SENIOR AGENCY OFFICIAL FOR PRIVACY (SAOP) CHIEF PRIVACY OFFICER (CPO) INDEPENDENT ASSESSOR			Review Risk Management Framework (RMF) process to determine the list of required security and privacy activities, deliverables, and reviews Complete required security and privacy deliverables	Review RMF process to determine the list of required security and privacy activities, deliverables, and reviews Complete required security and privacy deliverables	Review RMF process to determine the list of required security and privacy activities, deliverables, and reviews Complete required security and privacy deliverables
			Required RMF Deliverables	Required RMF Deliverables	Security and Privacy Authorization Package (D)
	Cybersecurity and Privacy Catalog (S) RMF Process (S) System of Record Notice (SORN) Guide (G) Privacy Impact Assessment (PIA) Guide (G) Interconnection Security Agreement (ISA) (G)	Cybersecurity and Privacy Catalog (S) RMF Process (G) Enterprise Continuous Monitoring (ECM) Plan (G) Information System Continuous Monitoring (ISCM) Plan (G)			Required RMF Deliverables
<b>External Processes</b>	IT Risk Management	IT Risk Management Acquisition	Budget Formulation & Execution Configuration Management Release and Deployment Management	Configuration Management Release and Deployment Management Acquisition Change Management IT Risk Management	IT Service/Incident/Problem Management Configuration Management Change Management IT Risk Management Acquisition